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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of March 17 to March 23, 2019
Headliner
CONSTRUCTION OF SEVENTH FLOOR UNDERWAY

Project Status: The project remains on-schedule for a May 27, 2020 substantial completion. Building occupation and
tenant move-in is scheduled during early-summer 2020.

Garage

Electrical work, block masonry, door frames, and sprinkler installation continues at Levels P3, P2, P1, and PO.
Office Building

First Floor

Concrete Complete.
Rough-in of mechanical and piping underway.

Second Floor

Concrete Complete
Rough-in of mechanical and piping underway. A mock-up of a bathroom underway.

Third Floor
Concrete Complete

Fourth Floor


https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTkwMzE4LjMzNDA0NzEmbWVzc2FnZWlkPU1EQi1QUkQtQlVMLTIwMTkwMzE4LjMzNDA0NzEmZGF0YWJhc2VpZD0xMDAxJnNlcmlhbD0xNzM2MjAxOSZlbWFpbGlkPXNpbmRodS5yYW9AbW9udGdvbWVyeWNvdW50eW1kLmdvdiZ1c2VyaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JmZsPSZleHRyYT1NdWx0aXZhcmlhdGVJZD0mJiY%3D%26%26%26100%26%26%26http%3A%2F%2Fwww.wheatonproject.com&data=02%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C4092c8e1f31a4a3f344108d6abccfa7c%7C6e01b1f9b1e54073ac97778069a0ad64%7C0%7C0%7C636885294212617072&sdata=YbvDco0LpTWaUvQIak3RPNuktZqWUHUKvKlh5X9g1r0%3D&reserved=0

Concrete complete
Fifth Floor
Concrete Complete
Sixth Floor
Concrete Complete
Seventh Floor

Concrete pours #1 and #2 will take place this week, weather permitting. Construction of the 7th floor will complete
next week, weather permitting.



Seventh floor under construction

Column Construction
Column construction underway between the 7th and 8th floors.
Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work



Complete
WSSC

The contractor will be working in Ennalls this week to abandon the old WSSC line. This work will be pursued during
normal work hours using traffic controls and flagman.

Town Plaza

The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways from the new Town Plaza to Georgia Ave (to the south) and to the WMATA tower connecting to
the WMATA parking garage located on Veirs Mill Road.

Rough grading is complete. Underground storm drain installation has commenced.

Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

Commence concrete placement of 7*" floor

Building column construction 7* floor to 8" floor

Flumbing and mechanical commenced on the first and second floors

A bathroom mock-up is underway on the second floor

Placement of concrete block, door frames, piping, sprinklers, and electrical in the garage on Levels
P2 and P1 (P3 and P4 complete)
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v Offsite material fabrications underway
Stone

o Misc. metals
o Windows

o Building skin
a
o
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Chillers HVAC
Interior lights

v Town Plaza (South of Reedie Drive)
o Excavation and haul-off complete
o Rough grading complete
o Installation of storm drain lines underway
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Project Milestone Schedule
Activity

Demaolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Square

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Mowve-in (occupancy)

Completion Date

Complete
Complete
Complete
Complete
Complete
March 2019
Spring 2020
August 2019
October 2015
Spring 2020
May 2020
Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems

with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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